CATIFORNIA REGLONAT, WATER QUALITY CONTROL BOARD
SAN FTRANCISCO BAY RIGION

ORIER NO. 77-66

ENFORCEMENT ORDER FOR ISSUANCE OF A TIME SCHEDULE

Order directing San Rafael Sanitation District, Merin Bay Plant o comply witlh
reguirements prescribed by the California Regional Water Qualily Control
Board, San Francisco Bay Region in Order No. 77-65  (NPDES Permit No. CAQO%Z74473),

The California Regional Water Quality Control Board, San Francisco Bay Region
finds that:

1.

firy

Thig Board on June 21, 1977 adopted Order No. 77-65 prescribing waste
discharge regquirements including a compliance time schedule for San
Rafael Sanitation District, Main Plant in accordance with the statutory
reguirements of the Federal Water Pollution Control Act and the
California Water Code. The NPDES permit contains a compliance date of
dJuly 1, 1977 for achieving the secondary effluent limitations as
required by the Federal Act.

The discharger has submitted evidence which documents that the above
requirements cannot be achieved. The Subregional Study for Bast
Marin/South Sonoma has been delayed for reason largely beyond the
District's control.

The discharger has submitted a time schedule by which he can achieve
the requirements contained in Crder No. 7765,

The Board has notified the discharger and interested agencies and
pergsons of its intent to adopt a time schedule Ffor compliance.

The Board in a public hearing heard and considered all comments
pertaining to this discharger's ability to achieve compliance.

IT I8 HEREBY ORIERED, that in accordance with Water Code Section 133C0O the
discharger shall comply with provision D.2.a. of Order No. 77-65  according
to the following time schedule:



1.

2.

Task

Publish completed draft

FIS/BIR and draft
facilities plan

fold Public Hearing on

draft BIS/EIR

Complete institutional
arrangements necessary
to implement facilities plan

Complete final BIS/EIR

Submit project report and
Step IT grant application

to State Board and
Regional Board

Submit application for NPDES
permit for new discharge

location

Submit = time schedule for
design and construction of
facilities to meet the

requirenments

Completion Date

October 1, 1977

November 15, 1977

January 1, 1978

May 1, 1978

May 1, 1978

May 1, 1978

September 1, 1978

This Order expires on October 1, 1978,

Compliance Due

October 15, 1977

November 730, 1977

January 15, 1978

May 15, 1978

Mey 15, 1978

May 15, 1978

September 15, 1973

This Board declares that it shall not undertake further enforcement action to
bring the discharger intco compliance with secondary effluent limitations by

July 1, 1977 as contained in Order No. 77-65

e

bﬂ

provided:

The discharger complies fully with all terms of the time schedule

cortained in this Crder;

The discharger compiies fully with all terms of the permit with the
exception of the provision D.2.a.;

tMireumstances do not occur which would wasrrant modification ol the

permit or time schedule; and

Circumstances do not cccur which would warrant an action under
Section 504 of the Federal Walter Pollution Control Act.



The action taken by this Beard pertaining to the time schedule does not preclude
the possibility of actions to enforce the permit by third parties pursuant to
Section 505 cf the Federal Water Pollution Control Act.

I, Fred H. Dierker, Executive Officer, do hereby certify the foregoing is a
full, true, and correct copy of an Order adopted by the California Regional
Water Quality Control Board, San Francisco Bay Region on June 21, 1877.

FRED H. DiERKER
Ixecutive Officer



